Northgate south lot - 1949
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The Future?

\

Key objectives of City-Lorig agreements from 2003

e Coordinated plan of public and private space

o Large site for mixed use — residential & commercial
« Community focal point

« Aesthetic improvements

« Facilitate Northgate Area Comprehensive plan



% Development goals for South Lot
-

e 300+ apartment units for a variety of incomes

e 100,000 to 150,000 square feet of retall space

e Structured parking

e Pedestrian amenities and open space

e Innovative approach to stormwater management
e Collaborative plan with City improvements



What we will need to proceed

\
Questions we must answer by the end of June to

determine if we proceed with our proposal:

|s there community support?

Can we identify appropriate retail tenants?
Does permitting seem achievable?

Are the economics realistic?

Will the City commit to purchase the adjoining property
and agree to a joint development plan?
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Site development will be affected by
e Access

 Topography

 Design guidelines



South Lot — Existing conditions
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Access for parking and deliveries
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South Lot — Proposed property lines
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Joint Development Concept
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Mixed use development —
Parking structure 100,000
sq ft + retail 300 -
350 apartments

City open space

ixed use
Retail and
Office / Apts
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ﬁ Pedestrian Concepts
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Lorig calendar

\

March - May Financial feasibility

*April Develop concept design
*April Initiate Design Review
May Present development agreement framework

to stakeholders

«June City decision to proceed with acquisition and
development plan

*End of June  Lorig decision to proceed with investment —

«September Apply for Master Use Permit



What Lorig needs from the stakeholders
group

Understand that different priorities will require
compromise

Help us produce a basic development concept that
meets with community approval

Encourage the City to proceed with this opportunity for
a joint development plan for the South Lot



Examples of Lorig Projects

Nordheim Court Apartments
e W

Uwajimaya Village
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